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WP0: Project management 
 

Organisation and participation in the monthly Jour Fixe of the consortium and the workshop Network 
Planning, SOPs / Meta Data and preparation of the second IOP (15-16/11/2018) on 11 November 
2018 in Augsburg.  

WP1: Data mining and campaigns 
 

The ceilometers to study the North-South profile of mixing layer height in Augsburg (IGUA, Aerosol 
measurement station at HSA and at the Klostergarten) is continued and used during the second IOP. 
Several weather information and forecasts were performed together with IGUA as basis to call a 
second IOP. The sub-contractor Ulrich Uhrner (TUG) participated in the second IOP totally. 

Uni_A: The second IOP took place on 15 and 16 November. Due to changeable weather the weather 
forecast for a good period was difficult. Unfortunately, due to fog and deep clouds, UAV ascents 
could only be made at the two locations Kongress am Park and Prinzregentenplatz between 6 p.m. 
and 8 a.m. on the following day. The cycle route was mostly driven by two cyclists.  

 

WP2: Data collection / Devices 
 

Now, there are no news available. However, we will keep you informed. 
 

WP3: Data aggregation and analyses 
The sub-contract of KIT/IMK-IFU with ZAE to collect data about residential heating is ongoing 
including Mr. Fichtl of the chimney cleaner company Augsburg/Schwaben. Robert Kunde, ZAE, 
provided first results of anonymisation and location of residential emissions as well as clustering and 
discussed the last working steps with KIT/IMK-IFU and TUG. 

WP4: Data application 
 

Now, there are no news available. However, we will keep you informed. 

 

WP5: Data oriented dissemination and application 
 

The international workshop of the project on 04 and 05 December at HMGU in Neuherberg is 
prepared further to present results from the development of the emission inventory and first results 
of numerical simulation of air pollution exposure by GRAMM/GRAL on the basis of the 1. IOP. 

Further information 
  

 


